

## Proceedings of the Meeting to Review Implementation of Reforms under JnNURM

held on 8<sup>th</sup> December, 2010 in 313, Vidhana Soudha, Bengaluru

Members Present: As per list enclosed.

MD, KUIDFC informed that the implementation of some of the projects is constrained due to the non release of installments by MoUD. 35 installments for 32 projects amounting to Rs.207.77 crore are yet to be released by MoUD. The installments have been withheld owing to non implementation of Reforms according to the schedule agreed upon in MoA. Further, a brief overview of the status of implementation of the reforms as mandated under JnNURM was given.

### Status of Reforms - Summary

Reforms	Number	Implemented	Under Implementation
<b>Mandatory- State</b>	<b>7</b>	<b>4</b>	<b>3</b>
<b>Mandatory- City</b>	<b>6</b>	<b>2</b>	<b>4</b>
<i>Bengaluru</i>	<i>6</i>	<i>2</i>	<i>4</i>
<i>Mysore</i>	<i>6</i>	<i>4</i>	<i>2</i>
<b>Optional</b>	<b>10</b>	<b>7</b>	<b>3</b>
<i>State</i>	<i>5</i>	<i>3</i>	<i>2</i>
<i>Bengaluru</i>	<i>5</i>	<i>5</i>	<i>-</i>

<i>Mysore</i>	5	4	1
<b>Urban Transport- State</b>	<b>6</b>	<b>6</b>	<b>-</b>
<b>Urban Transport- City</b>	<b>6</b>	<b>3</b>	<b>3</b>
<i>Bengaluru</i>	6	4	2
<i>Mysore</i>	6	3	3
<b>TOTAL</b>	<b>35</b>	<b>22</b>	<b>13</b>

Detailed discussions were held with respect to the Reforms which are yet to be achieved instructions were given to the concerned Agencies/ Officials. The detailed discussion for each of the Reforms are as follows:

**I. State Level Mandatory Reforms**

**Reforms yet to be achieved**

- Implementation of 74th CAA
- Rationalisation of Stamp Duty
- Enactment of Community Participation Law

<b>Mandatory Reforms - State Level</b>	<b>Time line in MoA</b>	<b>Current Status</b>	<b>Task to be done</b>	<b>Decision taken</b>
Implementation of	<b>Revised</b>	• Elections to BBMP have	• <b>MPC is yet to be</b>	• <b>Chief Secretary, GoK</b>

Mandatory Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
<p>74th CAA</p> <p>a) Transfer of 18 functions under 12<sup>th</sup> Schedule to ULBs</p> <p>b) Constitution of DPCs and MPC</p>	<p><b>timeline</b></p> <p><b>June 2010</b></p>	<p>been held and elected Council is in place</p> <ul style="list-style-type: none"> <li>• DPCs are constituted in all districts. Guidelines on the role and the function of the DPCs are issued</li> <li>• 16 out of 18 functions under 12th schedule were incorporated in the KMC Act, 1976, prior to JNNURM <ul style="list-style-type: none"> <li>• Fire services was not proposed to be transferred</li> <li>• A GO is issued for providing role of</li> </ul> </li> </ul>	<p><b>constituted</b></p> <ul style="list-style-type: none"> <li>• <b>Due to delay in introduction of Bengaluru Metropolitan Region Governance Bill, Notification for constitution of MPC as per Section 503B of KMC Act may be done. This involves :</b> <ol style="list-style-type: none"> <li>a) <b>Notification of Bengaluru Metropolitan Region by Governor. The description of the Bangalore Metropolitan Area to be co-terminus with the jurisdiction of</b></li> </ol> </li> </ul>	<p><b>suggested that in wake of delay in introduction of Bengaluru Metropolitan Region Governance Bill, amendment to KMC Act as suggested to constitute MPC as per Section 503B should be made.</b></p> <ul style="list-style-type: none"> <li>• <b>It was also suggested that in wake of the urgency in this matter, a proposal for issuing an ordinance in this</b></li> </ul>

Mandatory Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>ULBs in Urban Planning</p> <ul style="list-style-type: none"> <li>Section 503B of KMC Act provides for constitution of Metropolitan Planning Committee in Bengaluru.</li> <li>However GoK is in the process of establishing Bengaluru Metropolitan Planning Council for the purpose of planning, overseeing/supervising and securing the sustainable development of the Bengaluru Metropolitan Region. In this regard a Bill –</li> </ul>	<p><b>"Bengaluru Metropolitan Region" defined under the Bengaluru Metropolitan Regional Development Authority Act, 1985</b></p> <p><b>b) Amendment to KMC (Amendment) Act 1994 (Karnataka Act No. 35 of 1994) to delete section 45 relating to "consequences of constitution of Metropolitan Planning Committee"</b></p> <p><b>c) Amendment to subsection (4) of Section</b></p>	<p>regard be placed for approval before the Cabinet.</p>

Mandatory Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>Bengaluru Metropolitan Region Governance Bill,2010 will be tabled in the State Legislature.</p> <ul style="list-style-type: none"> <li>In wake of the tabling of this new Bill, MPC has not been constituted as per Section 503B of KMC after elections were held for BBMP.</li> </ul>	<p><b>5o3-B as follows:</b></p> <p><b>In subsection (4) for the words "the Commissioner, Bengaluru Development Authority' the words 'the Metropolitan Commissioner, Bengaluru Metropolitan Regional Development Authority' shall be substituted."</b></p> <p><b>d) Notification of Election procedure to elect Members to MPC</b></p>	

<b>Mandatory Reforms - State Level</b>	<b>Time line in MoA</b>	<b>Current Status</b>	<b>Task to be done</b>	<b>Decision taken</b>
<p>Enactment of Community Participation Law</p> <p>a). Constitution of Ward Committees</p> <p>b). Constitution of Area Sabhas</p>	<p><b>Revised timeline: June 2010</b></p>	<ul style="list-style-type: none"> <li>• An amendment to KMC Act, 1976 has been proposed to institutionalise Ward Committees and Area Sabhas. The draft bill specifies roles and responsibilities of these tiers.</li> <li>• Draft Bye-laws for Transaction of Business and for Finance and Accounting Procedures for Area Sabhas and Ward Committees have also been prepared.</li> <li>• All the pre-legislation</li> </ul>	<p><b>The Bill should be passed or possibility of issuing Ordinance should be explored.</b></p>	<p><b>Chief Secretary, GoK suggested that in wake of the urgency in this matter, a proposal for issuing an ordinance in this regard be placed for approval before the Cabinet.</b></p>

Mandatory Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>approvals have been accorded and the Bill is ready to be placed in Legislature for approval</p>		
<p>Rationalisation of Stamp Duty (Reduction in Stamp Duty (including Surcharge ) to 5% by 2011-12)</p>	<p><b>2011-12</b></p>	<ul style="list-style-type: none"> <li>• Government resolution passed for reduction of stamp duty by 0.5% each year to reach 5% in 2011-12.</li> <li>• Stamp Duty reduced to 6% in 2009-10.</li> <li>• No reduction was made for FY 2010-11.</li> </ul>	<p><b>Finance Department to take note of the same while preparing the State Budget for the FY 2011-12 and ensure that the Stamp Duty is brought to 5% as agreed upon by State</b></p>	<p><b>Chief Secretary, GoK directed Finance Department to take necessary action while preparing the Next year's budget in order to adhere to the commitment made by the State in the MoA.</b></p>

## II. Optional Reforms – State level

### Reforms yet to be achieved

- Introduction of Property Title Certification System – Committed to be achieved by 2011-12

- Earmarking of at least 20-25 percent of developed land in all housing projects (both public and private agencies) for EWS/LIG

Optional Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
Ear marking of at least 20-25 percent of developed land in all housing projects (both public and private agencies) for EWS/LIG category with a system of cross subsidization	<b>Revised Timeline: June 2010</b>	<ul style="list-style-type: none"> <li>• Already in the Housing projects undertaken by State Government Agencies like KHB, there is 45% reservation for EWS / LIG.</li> <li>• 3 different options had been proposed               <ol style="list-style-type: none"> <li>I. Amendment to KTCP and 7 other Acts for Earmarking of Land and Constructed area for Urban Poor</li> <li>II. Amendment to Sec 26 of KTCP Act with respect to Town Planning Schemes</li> <li>III. Amendment to Zonal regulations of approved</li> </ol> </li> </ul>	<ul style="list-style-type: none"> <li>• <b>As the Amendment to 8 Acts may take time, a Notification is being issued. A notification has already been issued by GoK inviting public opinion. The Notice period of 30 days is over GoK may go through the objections received and issue the final Notification</b></li> <li>• <b>In the latest Review</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>A DO letter will be sent from Chief Secretary, GoK to Secretary, MoHUPA explaining the rationale behind reserving 10% of the net residential area for EWS/LIG in all residential layouts.</b></li> <li>• <b>Upon getting the clarification from MoHUPA, the notification should be issued.</b></li> </ul>

Optional Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>Master Plans under Sec. 13(E) of KTCP Act, 1961</p> <ul style="list-style-type: none"> <li>A notification has already been issued by GoK inviting public opinion within 30 days to reserve not less than 10% of the net residential area for EWS/LIG in all residential layouts, exercising the powers conferred under the Sec. 13(E) of Karnataka Town and Country Planning Act, 1961. The final notification will be issued after scrutinizing comments from the public.</li> </ul>	<p><b>Meeting of BSUP Sub- Mission, Secretary MoHUPA informed that a minimum of 20% of the developed land should be reserved for EWS/LIG in all housing projects. Hence the Bill/Notification should confirm to the same</b></p>	
Introduction of Property Title Certification System	<b>2011-12</b>	<ul style="list-style-type: none"> <li>A draft proposal has been prepared by DMA for the Property Title Certification System.</li> <li>A Committee to be chaired by</li> </ul>	<b>Bill to be drafted, discussed and passed by March 2012</b>	

Optional Reforms - State Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>Commissioner, DMA has been constituted to look into the proposal and refine it.</p> <ul style="list-style-type: none"> <li>• The Department of Land Resources (DoLR), Ministry of Rural Development has prepared a preliminary draft of the Land Titling Bill hoping to usher into the country the system of Conclusive Property Titles with title guarantee and indemnification against loss due to incorrect title entries by the Government, instead of the current system of registration of deeds and documents and “presumptive” property titles.</li> <li>• Andhra Pradesh has been</li> </ul>		

<b>Optional Reforms - State Level</b>	<b>Time line in MoA</b>	<b>Current Status</b>	<b>Task to be done</b>	<b>Decision taken</b>
		designated to prepare a model law for the urban setup on the lines of this Land Titling Bill.		

### **III. ULB Level Mandatory Reforms - Bengaluru**

#### **Reforms yet to be achieved.**

- E – Governance
- Property Tax
- User Charges
- Provision of Basic Services to the Urban Poor

<b>Mandatory Reforms - ULB Level</b>	<b>Time line in MoA</b>	<b>Current Status</b>	<b>Task to be done</b>	<b>Decision taken</b>
E – Governance 1.) Accounting 2.) Payment of	<b>Revised timeline Oct 2009</b>	• 8 out of 9 e-governance modules have been implemented.	<b>One module namely Property Tax module is pending</b>	• <b>BBMP should complete the task of physical verification of all the</b>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
Property Tax 3.) Registration and Issue of Births/ Deaths Certificate 4.) Citizens Grievance Monitoring 5.) Personnel Management System 6.) Procurement and Monitoring of Projects 7.) Health Programs - Solid Waste Management & Trade license,		<ul style="list-style-type: none"> <li>• Accounting, Payment of Property Tax, Registration and Issue of Births/ Deaths Certificate, Citizens Grievance Monitoring, Personnel Management System, Procurement and Monitoring of Projects, Health Programs - Solid Waste Management &amp; Trade license, Building Plan Approval</li> <li>• The GIS based Property Tax module is likely to be implemented by Dec'2010 as per BBMP</li> </ul>	<ul style="list-style-type: none"> <li>• The physical verification of data collected regarding properties has to be completed by the personnel from BBMP's Revenue Department in order to introduce GIS based Property Tax System.</li> <li>• However they have not been able to complete this task as they are busy with other works namely Census, Electoral list updation and</li> </ul>	<p><b>properties by end of December, 2010 and put subsequently put GIS based property tax system in place.</b></p> <ul style="list-style-type: none"> <li>• <b>Chief Secretary GoK expressed that there is a dire need to increase the resource base of BBMP and GIS based property tax system will aid BBMP in this endeavour. A separate meeting is to be convened to discuss the same in the month of January, 2011.</b></li> </ul>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
8.) Building Plan Approval 9.) GIS based Property Tax Module			collection of Property tax <ul style="list-style-type: none"> <li>An action plan has to be prepared by BBMP in order to complete the Physical verification of the Properties at the earliest.</li> </ul>	
Property Tax (Coverage ratio of 85% and Collection ratio of 90%)	<b>Revised Timeline- Dec 2009</b>	<ul style="list-style-type: none"> <li>GIS Mapping has been completed and physical validation of the data is on way.</li> <li>Unit Area Value (UAV) system with SAS adopted throughout</li> </ul>	<ul style="list-style-type: none"> <li><b>The GIS based Property Tax Module has to be implemented which will make the coverage ratio-100%</b></li> </ul>	<ul style="list-style-type: none"> <li><b>BBMP should complete the task of physical verification of all the properties by end of December, 2010 and put subsequently put</b></li> </ul>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>BBMP from Feb 2009.</p> <ul style="list-style-type: none"> <li>• Adoption of Unit Area Method for entire BBMP area from February 2009, is estimated to improve collection efficiency and meet the target of 90%</li> <li>• The property tax coverage is 91%, i.e. 6.81 lakh properties are covered under tax net out of 7.5 lakh properties of the erstwhile BMP area.</li> <li>• The Property Tax coverage will be 100% for the whole BBMP area once GIS based Property Tax System goes live by December' 2010</li> <li>• Collection is 78% in the</li> </ul>	<ul style="list-style-type: none"> <li>• <b>The collection efficiency should be increased to 90%</b></li> </ul>	<p><b>GIS based property tax system in place so that the coverage ratio will be 100%.</b></p> <ul style="list-style-type: none"> <li>• <b>BBMP should take necessary steps to increase the collection ratio to beyond 90%.</b></li> </ul>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>erstwhile BMP area. The total demand is Rs.660 crore out of which Rs.516 crore has been collected in the year 2009-10</p> <ul style="list-style-type: none"> <li>• <b>The collection ratio is 78% for the erstwhile BMP area as against the norm of 90%</b></li> </ul>		
<p>User Charges (Full recovery of costs incurred for Water Supply, Sewerage and Solid Waste Management)</p>	<p><b>2009-10.</b></p>	<ul style="list-style-type: none"> <li>• Government has constituted two committees for user charges - (i) for Bangalore and (ii) for other ULBs</li> <li>• BWSSB has achieved 92% O&amp;M cost recovery for Water Supply and Sewerage in 2008-09. On an average 99% of O&amp;M costs recovered in the last 5 years.</li> <li>• For SWM, BBMP at present is</li> </ul>	<ul style="list-style-type: none"> <li>• <b>The KMC Act specifies the rate of SWM cess that can be imposed based on plinth area (sq. ft.) of buildings. The Council has to notify the collection of User Charges for SWM as per KMC Act.</b></li> <li>• <b>BBMP has to collect</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>BBMP has to put the collection mechanism in place so that User Fees pertaining to SWM can be collected after the approval by Council and issue of Notification.</b></li> </ul>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
		<p>not collecting any surcharge/ cess from households. However, SWM cess is being collected from commercial establishments through Trade License.</p> <ul style="list-style-type: none"> <li>• The KMC Act specifies the rate of SWM cess that can be imposed based on plinth area (sq. ft.) of buildings.</li> <li>• BBMP has placed the matter of collecting of SWM cess along with Property Tax in it's Council</li> </ul>	<p><b>the SWM cess as per the notification and achieve 100% cost recovery for SWM.</b></p>	
<p>Provision of Basic Services to the Urban Poor (Household survey of</p>	<p><b>2009-10</b></p>	<ul style="list-style-type: none"> <li>• The Directorate of Municipal Administration (DMA) has been nominated as the nodal agency for implementation</li> </ul>	<ul style="list-style-type: none"> <li>• <b>BBMP should analyse the data collected through slum survey and</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>BBMP should complete the process of data entry.</b></li> <li>• <b>BBMP should co-</b></li> </ul>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
<p>all poor settlements, Preparation of Urban Slum profile and Implementation of 7- Point Charter, i.e. provision of basic services to urban poor including 1) Security of tenure at affordable prices, 2) Improved housing, 3)Water supply, 4) Sanitation and ensuring convergence of existing universal services for 5) Education,</p>		<p>and monitoring of this reform</p> <ul style="list-style-type: none"> <li>• Survey and data entry has been completed for all the 574 slums in BBMP limits except for few pockets.</li> <li>• BBMP in association with DMA will generate the reports based on the data collected. The reports will help in preparation of the Slum Profile and City Profile</li> <li>• The survey will help in provision of basic services to the urban poor such as water supply and sanitation, improved housing at affordable prices and also ensure access for existing</li> </ul>	<p><b>prepare Slum Profile and City Profile.</b></p> <ul style="list-style-type: none"> <li>• <b>Based on the Slum profile and City Profile, 7 point charter should be framed and implemented by BBMP</b></li> </ul>	<p><b>ordinate with DMA to appoint an Agency which will generate the Slum Profile and City profile based on the data collected through slum survey.</b></p>

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
6) Health 7) Social security		universal services of the Govt. in the areas of health, education and social security <ul style="list-style-type: none"> <li>• <b>Karnataka State Remote Sensing Agency (KSRSA) will be involved for GIS mapping of information pertaining to Slums in 10 cities. A proposal to seek KTPP exemption has been moved to Finance dept.</b></li> </ul>		

#### IV.ULB Level Mandatory Reforms – Mysore

##### Reforms yet to be achieved

- User Charges
- Provision of Basic Services to the Urban Poor.

Mandatory Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
<p>User Charges (Full recovery of costs incurred for Water Supply, Sewerage and Solid Waste Management)</p>	<p><b>2009-10</b></p>	<ul style="list-style-type: none"> <li>• <b>Water Supply O&amp;M expenses-</b> Rs. 24.65.crore <b>Receipts-</b> Rs. 28.00 crore <b>Percentage of recovery of O&amp;M costs is more than 100%</b></li> <li>• <b>Sewerage O&amp;M expenses-</b> Rs. 6.36.crore <b>Receipts-</b> Rs. 2.20 crore <b>Percentage of recovery of O&amp;M costs 34.64%</b></li> <li>• Sewage cess levied at the rate of 15% of water charges w.e.f 1-1-2008.</li> </ul>	<ul style="list-style-type: none"> <li>• <b>User Charges – full recovery for Sewerage and Solid Waste Management.</b></li> <li>• <b>The charges may be enhanced or/and the collection mechanism should be strengthened to attain full recovery of O&amp;M costs.</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>As MCC will be providing 24 X 7 Water Supply Service it should strive to increase the collection on account of user charge for Water Supply in order to sustain this Service level.</b></li> <li>• <b>MCC should improve its Collection on account of User Charge for Sewerage.</b></li> </ul>

		<ul style="list-style-type: none"> <li>• <b>SWM</b> The charges are being collected along with property tax. Cost recovery is only 25% at present which is sufficient for O&amp;M cost of house to house collection.</li> </ul>		
Provision of Basic Services to Urban Poor (Household survey of all poor settlements, Preparation of Urban Slum profile and Implementation of 7-Point Charter, i.e. provision of basic services to urban poor	<b>2009-10</b>	<ul style="list-style-type: none"> <li>• A state-wide survey covering all slums (notified &amp; non-notified) is undertaken by the DMA</li> <li>• Survey and data entry for all the 80 slums of Mysore is completed.</li> <li>• DMA is nominated as the Nodal Agency for implementation and monitoring of this reform as also for</li> </ul>	<ul style="list-style-type: none"> <li>• <b>MCC should analyse the data collected through slum survey and prepare Slum Profile and City Profile.</b></li> <li>• <b>Based on the Slum profile and City Profile, 7 point charter should be framed and implemented by</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>MCC should assist the Agency appointed by DMA to generate the Slum Profile and City profile based on the data collected through slum survey.</b></li> </ul>

<p>including 1) Security of tenure at affordable prices,  2) Improved housing,  3) Water supply,  4) Sanitation and ensuring convergence of existing universal services for  5) Education,  6) Health  7) Social security</p>		<ul style="list-style-type: none"> <li>▪ Formulation of a Comprehensive Policy on Urban Poor &amp;</li> <li>▪ Conduct of survey and preparation of slum profile, poverty profile, livelihood profile</li> <li>▪ Implementation of 7 point charter</li> </ul>	<b>MCC</b>	
---	--	--	------------	--

**V.Optional Level Reforms – Mysore**

**Reforms yet to be achieved**

Administrative Reforms

Optional Reforms - ULB Level	Time line in MoA	Current Status	Task to be done	Decision taken
Administrative Reforms ( Rationalisation of Staff and Human Resource Management, Staff training and Reduction in establishment expenditure )	<b>Revised Timeline: June 2010</b>	<ul style="list-style-type: none"> <li>• Cadre &amp; Recruitment Rules submitted to GoK on 16.11.2007</li> <li>• Officials of MCC are being trained regularly at ATI , DTI &amp; SIUD. Training of Corporators is also scheduled.</li> <li>• Towards reduction in establishment expenditure many no. of functions have been outsourced. Street light maintenance has been outsourced without any financial implications to MCC.</li> <li>• The draft notification has been issued. The final notification will be issued after the completion of ZP- TP elections.</li> </ul>	<ul style="list-style-type: none"> <li>• <b>The C &amp; R Rules should be notified by GoK.</b></li> <li>• <b>Accordingly MCC should notify and adopt the Rules.</b></li> </ul>	

## VI. City Level Transport Reforms.

### Reforms yet to be achieved

- An advertisement policy which taps advertisement revenue on public transport, intermediate public transport and public utilities for public purposes subject to relevant legislations.
- Parking policy where in parking fee represents the true value of land occupied, which is used to make public transport more attractive; banning of parking on arterial / ring roads, Multi level parking centers in city central with park and ride facility.
- Setting up of a traffic information management control centre for effective monitoring and enforcement of traffic as well as data generation and data collection for future planning.

Reform	Time line in MoA	Current Status	Task to be done	Decision taken
An advertisement policy which taps advertisement revenue on public transport, intermediate public transport and public	<b>March 2010</b>	<ul style="list-style-type: none"> <li>• Advertisement Bye-law in place and BBMP has recommended some amendments to the existing Bye-law and submitted to Government approval.</li> </ul>	<ul style="list-style-type: none"> <li>• <b>GoK has to notify the Advertisement Bye-laws</b></li> <li>• <b>BBMP and MCC have to adopt and implement the Bye-laws, notified by GoK</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>UDD has to issue the notification after consultation with stakeholders.</b></li> </ul>

Reform	Time line in MoA	Current Status	Task to be done	Decision taken
utilities for public purposes subject to relevant legislations.		<ul style="list-style-type: none"> <li>The Advertisement By-law of Mysore submitted to the Govt.</li> <li>ACS, UDD GoK will convene a meeting of all the stake holders and after the consultation the final notification will be issued.</li> </ul>	after getting due approval from its Council	
Parking policy where in parking fee represents the true value of land occupied, which is used to make public transport more attractive; banning of parking on arterial / ring roads, Multi level parking centers in city central with park and ride facility.	<b>March 2010</b>	<ul style="list-style-type: none"> <li>DULT has already prepared the parking policy for Bengaluru which BMLTA has approved and submitted for Cabinet approval</li> <li>DULT is preparing the parking policy for tier –II Cities in Karnataka</li> <li>The action plan with regard to Mysore city is being prepared. It will be done in another 2 months.</li> </ul>	<ul style="list-style-type: none"> <li>GoK has to notify the Parking Policy</li> <li>BBMP and MCC have to frame Bye-laws and implement the Parking Policy, notified by GoK after getting due approval from its Council.</li> </ul>	<ul style="list-style-type: none"> <li>DULT should have consultations with CSTUP and Additional Commissioner of Traffic, Bengaluru Police in this regard.</li> <li>After the due consultations the policy should be</li> </ul>

<b>Reform</b>	<b>Time line in MoA</b>	<b>Current Status</b>	<b>Task to be done</b>	<b>Decision taken</b>
				<b>notified.</b>
Setting up of a traffic information management control centre for effective monitoring and enforcement of traffic as well as data generation and data collection for future planning.	<b>December 2010</b>	<b>Yet to be Achieved in Mysore</b> KSRTC is implementing Traffic Information Management Control Centre at Mysore City under GEF assisted SUTP project. The system is likely to be put in place by June, 2011 14 Bids have been received for this project and they are being evaluated.	<b>The Bids should be evaluated by KSRTC and work awarded to the preferred Bidder in order to take up the work of Traffic Information Management Control Centre at Mysore City</b>	<ul style="list-style-type: none"> <li><b>The process of awarding the work should be expedited by KSRTC.</b></li> </ul>

**MD, KUIDFC also gave an overview of the Reforms mandated under JnNURM which have already been implemented.**

**The meeting ended with vote of thanks to the Chair .**

**Sd/-**  
**CHIEF SECRETARY, GOK**  
**&**  
**CHAIRMAN-SLEC-JNNURM**